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CONSENT ITEMS

CONSENT ITEM—1
DEPARTMENT OF MOTOR VEHICLES (2740)
GRASS VALLEY FIELD OFFICE REPLACEMENT
NEVADA COUNTY

Authority: Chapter 33, Statutes of 2011, Item 2740-301-0044 (1)
Chapters 21 and 29, Statutes of 2012, Item 2740-301-0044 (1)

Consider approving preliminary plans

CONSENT ITEMS

STAFF ANALYSIS ITEM—1

Department of Motor Vehicles
Grass Valley Field Office Replacement
Nevada County

Action Requested
If approved, the requested action would approve preliminary plans.

Scope Description

The project is within scope. The project includes construction of a 7,583 gsf full-service
Department of Motor Vehicles (DMV) Field Office. The project also includes site work, utilities,
paving, curbs, signage, landscaping irrigation, fencing, gates, trash enclosure, site drainage, site
lighting, communications, and all associated requirements to complete construction of the facility.
This project includes the construction of a new DMV facility followed by the demolition of the old
structure. The site is large enough to complete the new building while keeping the existing building
operational, thus avoiding the extra cost associated with acquiring temporary swing space during
construction.

Funding and Cost Verification

This project is within cost. There are anticipated project savings of $355,000 as the change in
the CCCI since project approval has been less than the estimated annual 5 percent escalation.

$ 7,687,000 total authorized project costs

$ 7,332,000 total estimated project costs

$ 648,000 project costs previously allocated: $648,000 preliminary plans
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$ 6,684,000 project costs to be allocated: $526,000 working drawings, $6,158,000 construction
($4,819,000 contract, $241,000 contingency, $446,000 A&E, and $652,000 other
project costs)

$ 355,000 anticipated project savings

CEQA

A Notice of Determination was filed with the State Clearinghouse on October 23, 2012, and the
30-day statutes of limitation period expired on November 22, 2012, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on October 30, 2012, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.
However, the California Highway Patrol (CHP) currently owns this facility and occupies it jointly
with DMV. A Transfer of Jurisdiction from CHP to DMV will take place prior to the completion of
working drawings as CHP anticipates vacating their portion of the facility in March 2013.

Project Schedule

Approve preliminary plans January 2013
Complete working drawings November 2013
Start construction June 2014
Complete construction September 2015

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT ITEM—2
DEPARTMENT OF PARKS AND RECREATION (3790)
DONNER MEMORIAL STATE PARK
ENHANCE MUSEUM EXHIBITS
NEVADA COUNTY

Authority: Chapter 33, Statutes of 2011, Item 3790-301-6051 (4), as reappropriated by the
Budget Act of 2012
Chapters 21 and 29, Statutes of 2012, Item 3790-301-6051 (2)

Consider approving preliminary plans

CONSENT ITEMS

STAFF ANALYSIS ITEM—2

Department of Parks and Recreation
Donner Memorial State Park
Enhance Museum Exhibits
Nevada County

Action Requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. This project will provide interpretive exhibit enhancements for the
new museum building at Donner Memorial State Park. The project includes the planning, design,
fabrication, and installation of exhibit components within the lobby and main exhibit hall.

Funding and Cost Verification
This project is within cost.

$1,050,000 total authorized project costs

$1,050,000 total estimated project cost

$ 169,000 project costs previously allocated: preliminary plans

$ 881,000 project costs to be allocated: $463,000 working drawings and $418,000
construction (agency retained items)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on April 6, 2006, and the 30-day
statutes of limitation period expired on May 6, 2006, without challenge.

Real Estate Due Diligence

Parks has indicated that it has owned the project site since 1955 and has not identified any issues
with title that would adversely affect the quiet use and enjoyment of the project.

Project Schedule

Approve preliminary plans January 2013

Complete working drawings July 2013

Start construction November 2013
Complete construction June 2014

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT ITEM—3
DEPARTMENT OF PARKS AND RECREATION (3790)
SILVERWOOD LAKE STATE RECREATION AREA
NATURE CENTER EXHIBITS
SAN BERNARDINO COUNTY

Authority: Chapter 1, Statutes of 2009-10 3" Ex. Sess., as revised by Chapter 1,
Statutes of 2009-10 4™ Ex. Sess., Item 3790-301-6051 (8), as reappropriated by
the Budget Act of 2012
Chapter 712, Statutes of 2010, Item 3790-301-6051 (5), as reappropriated by the
Budget Act of 2012

Consider approving preliminary plans

CONSENT ITEMS

STAFF ANALYSIS ITEM—3

Department of Parks and Recreation
Silverwood Lake State Recreation Area
Nature Center Exhibits
San Bernardino County

Action Requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. This project will provide new interpretive, educational, and
informational exhibits for the recently constructed Nature/Visitor Center building and surrounding
site at Silverwood Lake State Recreation Area. The project includes interpretive planning, and the
design, fabrication, and installation of exhibits. This will allow the Department of Parks and
Recreation (Parks) to meet visitor needs and expectations for interpretive and education
standards.
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Funding and Cost Verification
This project is within cost.

$1,207,000 total authorized project costs

$1,207,000 total estimated project costs

$ 232,000 project costs previously allocated: preliminary plans

$ 975,000 project costs to be allocated: $148,000 working drawings, $817,000 construction
(agency retained items), and $10,000 equipment

CEQA

A Notice of Exemption was filed with the State Clearinghouse on August 15, 2012, and the
35-day statutes of limitation period expired on September 21, 2012, without challenge.

Project Schedule

Approve preliminary plans January 2013
Complete working drawings July 2013

Start construction October 2013
Complete construction October 2014

Due Diligence Status

Parks has indicated that it has owned the project site since 1977, and has not identified any issues
with title that would adversely affect the quiet use and enjoyment of the project.

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT ITEM—4
DEPARTMENT OF PARKS AND RECREATION (3790)
PRAIRIE CITY STATE VEHICLE RECREATION AREA, BARTON RANCH
SACRAMENTO COUNTY
DPR Parcel Number 016493-88, DGS Parcel Number 10772

Authority: Chapter 712, Statutes of 2010, Item 3790-301-0263 (4)

Consider authorizing site selection

CONSENT ITEMS

STAFF ANALYSIS ITEM—4

Department of Parks and Recreation
Prairie City State Vehicle Recreation Area, Barton Ranch
Sacramento County

Action Requested
If approved, the requested action would authorize site selection.

Scope Description

This project is within scope. The requested action would authorize site selection of
approximately 68 acres of land to be used primarily for runoff and sediment mitigation and control
purposes. The unimproved subject property is located south of the Prairie City State Vehicle
Recreation Area (SVRA), in Sacramento County.

Funding and Cost Verification

This project is within cost. The Budget Act of 2010 appropriated $2,000,000 for Department of
Parks and Recreation’s (Parks) Off-Highway Vehicle Division studies and acquisitions. The
balance of the appropriation is sufficient to acquire the subject property in accordance with
legislative intent.

CEQA

A Mitigated Negative Declaration was filed with the State Clearinghouse on October 2, 2012, and
the 35-day statutes of limitation expired on November 6, 2012, without challenge.
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Project Schedule
Close of escrow March 2013

Condition of Property

In March 2012, a Phase | Environmental Site Assessment (ESA) was completed for the 68-acre
parcel. The purpose of the Phase | ESA was to identify potential recognized environmental
conditions (RECs) and historical RECs. The Phase | ESA indicated the presence of low levels of
trichloroethylene (TCE) in groundwater and low levels of nitrate in the surface water on the Prairie
City SVRA (formerly the Aerojet Area 39) property, which borders the subject property to the north
and west. The TCE and nitrate levels are lower than the maximum contaminant level set by the
California Department of Public Health, however, it was recommended that Parks continue to
monitor reports that are related to the status of surface water and groundwater, and take any
corrective action that Aerojet may propose. The ESA revealed no evidence of RECs or historical
RECs in connection with the subject property itself, and notes that no further investigation of the
property appears to be warranted at this time. Parks has agreed to continue monitoring
contaminant levels; under current law and by agreement Aerojet will be responsible for the costs of
any remedial or corrective efforts.

Other:

e The purchase price shall not exceed estimated fair market value as determined by a
DGS-approved appraisal.

¢ The seller has requested that as part of the transaction that an Agreement and Grant of
Easement be negotiated at fair market value during the acquisition phase between the state
and the seller of the subject property granting the seller an approximate 22-acre private
roadway easement on existing Prairie City SVRA property for construction of a haul road
between mining facilities to be developed east of the SVRA and processing facilities to the
west of the SVRA.

e The value of the easement will be used to offset the purchase price of the property. Parks has
indicated that the easement will not interfere with park activities, and that it will be used to
provide additional access to the park during park events, as well as provide increased access
for emergency services to parts of the SVRA.

e Parks is not aware of any lawsuits pending concerning the property. The property acquisition
agreement will require delivery of title to the property free and clear of any mortgages or liens.

¢ Relocation assistance will not be required.

o Additional resources will not be required to operate this property.

Staff Recommendation: Authorize site selection.
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CONSENT ITEMS

CONSENT ITEM—5

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CENTRAL CALIFORNIA WOMEN'’S FACILITY
MADERA COUNTY

Authority: Section 13 (b) of Chapter 1393, Statutes of 1986
Section 3 of Chapter 1056, Statutes of 1987

Consider authorizing the execution of a Termination of Facility Lease agreement between
the Board and the Department of Corrections and Rehabilitation related to the 1990A and
1993A Bonds

CONSENT ITEMS

STAFF ANALYSIS ITEM—5

Department of Corrections and Rehabilitation
Central California Women'’s Facility
Madera County

Action Requested

If approved, the requested action would authorize the execution of a Termination of Facility
Lease agreement between the Board and the Department of Corrections and Rehabilitation
related to the 1990A and 1993A Bonds.

Background Information

The issuance of lease revenue bonds to finance this project was authorized by Section 3 of
Chapter 1056, Statutes of 1987. This project was financed and refinanced by the Boards

1990 Series A bonds and 1993 Series A refunding bonds. Board staff has received confirmation
from both the Department of General Services accounting office and the State Treasurer’s Office
that all debt obligations associated with the bonds sold for this project have been paid in full. The
Facility Lease has terminated and been discharged in accordance with its terms with the final
repayment of all associated debt obligations. The purpose of this action is to provide recorded
notice of termination of the Facility Lease and to remove evidence of the Facility from the title to
the property.

Staff Recommendation: Authorize the execution of a Termination of Facility Lease
agreement between the Board and the Department of
Corrections and Rehabilitation related to the 1990A and 1993A
Bonds.
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CONSENT ITEMS

CONSENT ITEM—6
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JAIL PROJECT
KINGS COUNTY

Authority: Sections 15820.91 — 15820.917 of the Government Code

Consider establishing scope, cost and schedule

CONSENT ITEMS

STAFF ANALYSIS ITEM—6

Department of Corrections and Rehabilitation
Jail Project
Kings County

Action Requested
If approved, the requested action would establish the project scope, cost, and schedule.

Scope Description

This project will design and construct renovations to and an expansion of the existing county jail
located in the city of Hanford on approximately four acres of the greater 15+ acres of county owned
land. The expansion will create approximately 68,000 square feet of additional new housing,
treatment, and program space for approximately 252 inmates.

The new medium and maximum security housing unit will be a two-story building with 8 housing
pods—6 housing pods containing a combined total of approximately 144 double-cell beds and

2 housing pods containing a combined total of approximately 96 dormitory beds. All housing pods
will contain a dayroom and adjacent program space. A new recreation yard will also be
constructed. The two-story building will be constructed primarily using steel and concrete for long-
term durability.

The expansion will include a new medical infirmary to provide space for medical, dental, and
mental health treatment and will provide approximately 12 infirmary/special use beds. In addition,
the expansion will include, but is not limited to, new security and intake/booking space,
administrative space, a warming kitchen, warehouse space, a central plant, laundry, and program
space for rehabilitative, self-help, religion, and education programs.
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The new and expanded buildings will be dependent upon the existing facility for several core
operational components, including release, transportation, visiting, administration and staff support
facilities.

Renovation will consist of minor alteration to approximately 2,000 square feet of the existing county
jail. These alterations will include the addition of an elevator, relocating a dental exam chair to the
new medical suite, relocating food preparation equipment from the existing preparation kitchen to
the existing laundry space, relocating laundry equipment to the new laundry space, and
constructing multiple door openings in the existing walls for access from existing building to the
new jail space.

This project will also include, but is not limited to, electrical; plumbing; mechanical; heating,
ventilation, and air conditioning; security; and fire protection systems. In addition, there will be
secure fencing surrounding the facility to provide grounds security.

Funding and Project Cost Verification

Section 15820.913 of the Government Code appropriates $774,229,000 lease revenue bond
financing authority to partially finance the design and construction of local jail facilities. Award of
this funding to individual counties is administered through the Board of State and Community
Corrections (BSCC). The BSCC has conditionally awarded $33,000,000 from this appropriation to
Kings County for this project. This action would allocate $33,000,000 of the $774,229,000
appropriated in Section 15820.913 of the Government Code to complete design and construction
for this project.

$ 41,581,000 total estimated project cost

$ 33,000,000 state funds to be allocated: $514,000 preliminary plans, $1,469,000
working drawings, $31,017,000 construction ($27,493,000 contract,
$1,706,000 contingency, $533,000 A&E, $1,285,000 other project costs)

$ 8,581,000 Ilocal funds to be allocated: $836,000 preliminary plans, $432,000 working
drawings, $7,313,000 construction ($1,230,000 contract, $305,000
contingency, $365,000 A&E, $550,000 other project costs, $4,863,000
agency retained)

CEQA

A Notice of Determination was filed with the State Clearinghouse on June 24, 2002, and the
30-day statutes of limitation expired on July 23, 2002, without challenge. This CEQA
documentation will need to be reviewed for any updates that may be necessary.

Due Diligence
Real Estate due diligence for this project is currently under review and will be completed prior to
seeking approval of preliminary plans.

Project Schedule

Approve preliminary plans June 2013

Complete working drawings January 2014

Start construction November 2014

Construction complete May 2016

Staff Recommendation: Establish scope, cost, and schedule.
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CONSENT ITEMS

CONSENT ITEM—7
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA STATE PRISON, LOS ANGELES COUNTY
ENHANCED OUTPATIENT PROGRAM TREATMENT AND OFFICE SPACE
LOS ANGELES COUNTY

Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the Government Code

Consider recognizing:
a) scope change
b) revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—7

Department of Corrections and Rehabilitation
California State Prison, Los Angeles County
Enhanced Outpatient Program Treatment and Office Space
Los Angeles County

Action Requested
If approved, the requested action will recognize a scope change and revised project costs.

Scope Description

This project is not within scope. The Enhanced Outpatient Program Treatment and Office
Space project was included in the CDCR Division of Correctional Health Care Services

August 2007 Supplemental Mental Health Bed Plan approved by the Coleman Court in

October 2007. This project provides a new 14,260 square feet single-story standalone building
located in the Facility D yard at the California State Prison, Los Angeles County. This new mental
health building includes individual and group therapy rooms; administrative office space for
clinicians, support staff, custody staff, and correctional counselors; an Interdisciplinary Treatment
Team room; a waiting room; staff and inmate restrooms; interview rooms; a conference room; a
work/copy/mail room; and a staff break room. This building does not include any new housing, but,
as authorized, it would provide adequate treatment and office space to support up to 150 General
Population (GP) Enhanced Outpatient Program (EOP) inmate-patients in existing housing units.
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CDCR is currently requesting a scope change for this project in response to analysis completed in
April 2012 regarding the impact of the 2011 criminal justice realignment on the male mental health
population. Based on new EOP population estimates, CDCR is proposing to adjust the Project’s
scope to provide adequate treatment and office space to support approximately 100 Administrative
Segregation Unit (ASU) EOP inmate-patients in the existing housing units in lieu of the Project’s
original scope to support approximately 150 GP EOP inmate-patients. Housing a GP EOP
population is no longer necessary based on the April 2012 analysis. This request is consistent
with the blueprint document CDCR released in April 2012 and the revised Long-Range Mental
Health Plan approved by the Coleman Court.

The revised scope will still necessitate utilization of the entire new building for the ASU EOP
population. However, some modifications are necessary to meet security requirements for ASU
inmate-patients. The existing multi-occupant inmate-patient toilets will need to be converted into
two single occupant toilets. Two concrete masonry walls and the concrete ceiling enclosing the
current waiting room will need to be demolished in order to accommodate access to the second
inmate-patient toilet. An existing office will be partially demolished to open up an inmate holding
alcove that will accommodate six to eight holding modules adjacent to the custody station to
maximize inmate observation. Three of the rooms previously intended for staff offices will now be
utilized as interview rooms.

Therapeutic treatment modules will also be installed in a number of rooms to provide the
appropriate level of security. Six group rooms will need to be equipped with therapeutic treatment
modules, including one wheelchair accessible treatment module in each of these rooms.

The Interdisciplinary Treatment Team room will also be equipped with a wheelchair accessible
treatment module. A therapeutic treatment module will be added to fourteen of the clinicians’
offices in order to conduct individual treatment sessions. And four interview rooms will also be
equipped with a therapeutic treatment module, two of which will be wheelchair accessible.

In addition, the proposed scope change includes the design and construction of 20 Small
Management Exercise Yards to be located behind housing unit D-5 to support individual yard time
requirements for ASU EOP inmates as defined by title 15, section 3343(h) of the California Code of
Regulations. Based on a new estimate prepared in association with this scope change, the current
total estimated project cost is $13,041,000, an increase of $1,551,000 from the previously
recognized total project cost.

On December 12, 2012, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve the scope change of this project and to recommend the Board recognize it no sooner than
20 days from that date.

Funding and Cost Verification

This project is not within cost. On July 14, 2009, the State Public Works Board took an action
allocating $15,096,000 of the $900,419,000 lease revenue bond authority appropriated for medical,
dental, and mental health facilities in section 15819.403 (a) of the Government Code to complete
design and construction of this project. A revised project cost estimate of $11,490,000 was
prepared in association with the completion of working drawings and the determination to use
Inmate/Ward Labor resources to complete construction and was approved by the Board on
January 14, 2011.

A new project cost estimate was prepared in response to CDCR'’s April 2012 analysis. Based on
this new estimate, the current total estimated project cost is $13,041,000, which is an increase of
$1,551,000. This action will recognize these revised project costs as detailed below. This project
is being financed with proceeds from the Board’s 2010 Series A bonds.
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$11,490,000 total authorized project costs
$13,041,000 total estimated project cost

$11,490,000 project costs previously allocated: $689,000 preliminary plans, $727,000
working drawings, $10,074,000 construction ($7,948,000 contract, $397,000
contingency, $120,000 A&E, $363,000 other project costs, and $1,246,000
agency retained items)

$ 1,551,000 project costincrease: $1,551,000 construction ($1,154,000 contracts, $58,000
contingency, $260,000 A&E, $78,000 other project costs, and $1,000 agency
retained)

CEQA

A Notice of Exemption for the original project was filed with the State Clearinghouse on
August 5, 2009, and the statutes of limitation expired on September 9, 2009, without challenge.

A revised Notice of Exemption was filed with the State Clearinghouse on August 29, 2012, and the
statutes of limitation expired on October 4, 2012, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on May 25, 2010, and no issues
that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans July 2010

Complete working drawings January 2011

Start construction January 2011

Complete construction August 2013

Staff Recommendation: Recognize a scope change and revised project costs.
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CONSENT ITEMS

CONSENT ITEM—S8
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JAIL PROJECT
SANTA BARBARA COUNTY

Authority: Sections 15820.91 — 15820.917 of the Government Code

Consider recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—S8

Department of Corrections and Rehabilitation
Jail Project
Santa Barbara County

Action Requested
If approved, the requested action would recognize revised project costs.

Scope Description

This project is within scope. This project will design and construct approximately 139,000 square
feet (sf) of housing, treatment, and program space on approximately 6 acres of the greater 50+ acres
of county owned land in the city of Santa Maria. The project will include one new building constructed
primarily of steel and concrete for long-term durability. This building will house both male and female
inmates in a mix of medium and maximum security, and will include special use beds for mental
health and medical purposes. It will also include space for all core operational functions.

The housing space will consist of approximately 344 beds in three types of units. A general
population housing unit will provide approximately 16 administrative segregation beds and

64 general population beds. A direct supervision housing unit will have approximately 72 beds
and an indirect supervision housing unit will be subdivided into a podular configuration with
approximately 192 beds. The direct supervision unit and general population unit will also include
space for an officer’s station, storage, multipurpose room, recreation yard, dayroom, interview
area, laundry, dental, exam area, and staff restroom. The indirect supervision unit will be rated
medium or maximum security and will include a multipurpose room, an exercise yard, and a central
control area. Each pod will contain its own dayroom. The medical/mental health housing will
include approximately 32 special use beds for mental health and medical purposes.
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The new jail will include appropriate treatment, program, and support services space for, but be not
limited to, health care services, intake and release, vocational and industrial training, food
preparation, laundry, transportation, maintenance, visitation, administrative and staff support
space, and records storage.

This project will include, but not be limited to, electrical; plumbing; mechanical; heating, ventilation,
and air conditioning; security; fire protection systems; and approximately 150 parking spaces for
staff and visitors. In addition, there will be secure fencing surrounding the facility to provide
grounds security.

Funding and Project Cost Verification

This project is within cost. On December 14, 2012, the Board took an action allocating
$80,000,000 of the $774,229,000 lease revenue bond financing authority appropriated in section
15820.913 of the Government Code to partially finance the design and construction of this project.
Subsequent to that action it was determined there was a miscalculation in the previously approved
project costs. This technical error has now been corrected, resulting in decreased estimated costs
to the county and a reallocation of state funding within the previously authorized amount. This
action will recognize these revised costs as shown below.

$ 90,027,000 total authorized project cost
$ 89,258,000 total estimated project costs

$ 80,000,000 state funds previously allocated: $543,000 preliminary plans, $2,206,000
working drawings, $77,251,000 construction ($65,417,000 contract,
$3,565,000 contingency, $2,714,000 A/E, $5,555,000 other project costs)

$ 10,027,000 local funds previously allocated: $1,002,000 acquisition, $381,000
preliminary plans, $883,000 working drawings, $7,761,000 construction
($2,566,000 contract, $1,534,000 contingency, $3,661,000 other project
costs)

$ 0 state funds to be allocated: construction (a decrease of $1,247,000
contract, and an increase of $766,000 contingency and $481,000 other
project costs)

$ 769,000 local funds decrease: $769,000 construction (an increase of $531,000
contract, and a decrease of $820,000 contingency and $480,000 other
project costs)

CEQA

A Notice of Determination was filed with the Santa Barbara County Clerk’s Office on

March 30, 1998, October 22, 1998, and December 7, 2011. The 30-day statutes of limitation for
each expired on April 29, 1998, November 21, 1998, and January 6, 2012, respectively, without
challenge.

Due Diligence

Real estate due diligence for this project is currently under review and will be completed prior to
seeking approval of preliminary plans.
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Project Schedule

Approve preliminary plans April 2014

Complete working drawings April 2015

Start construction September 2015

Complete construction February 2018

Staff Recommendation: Recognize revised project costs.
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CONSENT ITEMS

CONSENT ITEM—9
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
DENTAL FACILITY IMPROVEMENTS, PHASE Il
VARIOUS COUNTIES

Authority: Section 28 (a) of Chapter 7, Statutes of 2007
Section 7050 of the Penal Code

Consider recognizing:
a) scope change
b) revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—9

Department of Corrections and Rehabilitation
Dental Facility Improvements, Phase lll
Various Counties

Action Requested
If approved, the requested action will recognize a scope change and revised project costs.

Scope Description

This project is not within scope. This project is the third of three phases to ensure dental clinics
at existing adult institutions statewide meet constitutional minimum standards and address
deficiencies recognized by the Perez court. As established by the Board, Phase 11l would improve
clinics at seven institutions: Avenal State Prison (Kings County), Central California Women'’s
Facility (Madera County), California Institution for Men (San Bernardino County), Corcoran State
Prison (Kings County), Pelican Bay State Prison (Del Norte County), Richard J. Donovan
Correctional Facility (San Diego County), and Valley State Prison (formerly Valley State Prison for
Women) (Madera County).

The approved scope includes modifications necessary to address infection control situations,
efficiency, and safety/security issues, and the availability of timely and adequate dental services in
prison dental clinics. Improvements include converting office space into sterilization areas,
increasing electrical capacity, increasing counter space and enlarging storage areas, and removing
or constructing walls and reconfiguring dental chairs to meet industry standards. It is anticipated
construction of Phase Il will start in May 2013 and will be completed in May 2014.
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The CDCR is currently requesting a scope change to remove a portion of the dental clinic
improvements planned for California Institution for Men (CIM) and Richard J. Donovan Correctional
Facility (RJID).

As established by the Board, the scope at CIM included improvements at the West Facility Hub,
Central Facility, East Facility, West Facility and the Minimum Support Facility. The West Facility
Hub was utilized at CIM for medical, mental health and dental screening for reception center
inmates as they are first received at CIM. Due to the ongoing implementation of public safety
realignment as authorized in Assembly Bill 109 (Chapter 15, Statutes of 2011), the volume of
reception center intake has been significantly reduced. This reduced intake will allow medical,
mental health and dental screening of reception center inmates to be co-located with the existing
health care clinic space in the Central Facility at CIM. For this reason, dental clinic improvements
are no longer necessary at the West Facility Hub at CIM. The anticipated savings for this portion
of the project is $377,000.

Also as established by the Board, the scope at RJID included improvements at the Reception
Center clinic and in the dental clinics at Facility 1, 2, 3 and 4. Due to the ongoing implementation
of public safety realignment as authorized in Assembly Bill 109 (Chapter 15, Statutes of 2011), the
volume of reception center intake statewide has been significantly reduced. The current mission of
RJD includes both a Reception Center as well as general population level 3 and 4 inmates. Due to
the reduced need for reception center processing, CDCR will end the reception center mission at
RJD. For this reason, the dental clinic improvements are no longer necessary in the Reception
Center clinic, which will no longer be in operation. The anticipated savings for this portion of the
project is $239,000.

On November 29, 2012, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve the scope change of this project and to recommend the Board recognize it no sooner than
20 days from that date.

Funding and Cost Verification

This project is not within cost. Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900)
appropriated $300 million General Fund to CDCR for capital outlay to renovate, improve, or
expand infrastructure capacity at existing prison facilities. Section 7050(a)(3) of the Penal Code
further provides this appropriation may be used for the design and construction of dental
infrastructure improvements at state prison facilities.

On July 16, 2012, the Board established the scope, cost, and schedule of this project and allocated
$8,100,000 from this appropriation to complete design and construction of this project. A new
project cost estimate was prepared in association with this scope change request. Based on this
new estimate, the current total estimated project cost is $7,484,000, which is a decrease of
$616,000.

$8,100,000 total authorized project cost

$7,484,000 total estimated project costs

$8,100,000 project costs previously allocated: $410,000 preliminary plans, $332,000
working drawings, $7,358,000 construction ($4,569,000 contract, $345,000
contingency, $999,000 other project costs, $1,445,000 agency retained items)

$ 616,000 project cost decrease: $8,000 preliminary plans, $8,000 working drawings,
$600,000 construction ($551,000 contract, $31,000 contingency, $18,000
agency retained items)
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CEQA

The appropriate CEQA documentation will be completed for this project during the preliminary
plans phase.

Real Estate Due Diligence

Real estate due diligence review and a Summary of Conditions letter will be completed for this
project during the preliminary plans phase.

Project Schedule

Approve preliminary plans February 2013

Complete working drawings May 2013

Start construction May 2013

Complete construction May 2014

Staff Recommendation: Recognize a scope change and revised project costs.
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CONSENT ITEMS

CONSENT ITEM—10
CALIFORNIA STATE UNIVERSITY (6610)
CHANNEL ISLANDS
CLASSROOM/FACULTY OFFICE RENOVATION AND ADDITION
VENTURA COUNTY

Authority: Government Code Section 15809 and 5.11 of the Indenture by
and between the State Public Works Board and the Treasurer of the State
of California dated as of April 21, 2010.

Consider adopting a Resolution to:

a) Authorize the execution of a First Amendment to the Site Lease by and between
the Board and the Trustees of the California State University; and

b) Authorize the execution of a First Amendment to the Facility Lease by and
between the Board and the Trustees of the California State University; and

c) Execute other necessary certificates and/or agreements to effectuate the
transformation.

CONSENT ITEMS

STAFF ANALYSIS ITEM—10

California State University
Channel Islands
Classroom/Faculty Office Renovation and Addition
Ventura County

Action Requested

The requested action will authorize execution of the First Amendment to the Site Lease and
Facility Lease by and between the Board and the Trustees of the California State University
as well as other necessary certificates and/or agreements to effectuate the transformation.
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Background Information

In 2010, the Board issued lease revenue bonds (2010 Series B) to finance the construction of the
Classroom/Faculty Office Renovation and Addition on the California State University, Channel
Islands campus. At the time the bonds were issued, the Board entered into a Site Lease and a
Facility Lease with the California State University.

The property described in the Site Lease and Facility Lease includes the footprint of the
Classroom/Faculty Office Renovation and Addition and adjoining areas which altogether total

2.7 acres along the north-westerly corner of the CSUCI campus. The area outside the building
footprint consists of campus courtyards and other facilities not essential to the proper maintenance
or operation of the Classroom/Faculty Office Renovation and Addition or any part thereof
necessary to secure adequate revenues for the payment of interest or principal on the lease
revenue bonds. The original site boundary is overly extensive and limits the master planned
development of adjoining areas, including the improvements related to the future construction of
the West Hall Labs facility.

The proposed First Amendment to the Site Lease and the Facility Lease will delete approximately
0.8 acres that are currently described in the Site Lease and Facility Lease. A certificate and
supporting memorandum are on file from the California State University attesting that the 0.8 acres
are not essential to the proper maintenance or operation of the Classroom/Faculty Office
Renovation and Addition facility. Additionally, the removal of the land will not impact public access
to the site or the fair rental value of the facility or require an adjustment to the rental payment.

Staff Recommendation: Authorize execution of the First Amendment to the Site Lease
and Facility Lease as well as other necessary certificates and/or
agreements.
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CONSENT ITEM

CONSENT ITEM—11
CALIFORNIA COMMUNITY COLLEGES (6870)
GAVILAN COMMUNITY COLLEGE DISTRICT, GAVILAN COLLEGE
REPLACE WATER SUPPLY SYSTEM
SAN BENITO COUNTY

Authority: Chapter 712, Statutes of 2010, Item 6870-303-6049 (1), as reappropriated in the
Budget Act of 2012

Consider approving preliminary plans

CONSENT ITEM

STAFF ANALYSIS ITEM—11

California Community Colleges
Gavilan Community College District, Gavilan College
Replace Water Supply System
San Benito County

Action Requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. This project is to replace the domestic, fire and potable water
system which was originally constructed in 1966. Due to several seismic events over the last 46
years, the water tank has lost wall shell ductility, which has caused the bottom tier to buckle and
bulge out. This project will build a replacement water system that has two (2) new 669,000 gallon
reservoir tanks with a replacement water distribution system that is properly sized to meet the
domestic, fire and irrigation demands of the campus.

Funding and Project Cost Verification

This project is within cost. The Budget Act of 2010 appropriated $6,590,000 for preliminary
plans, working drawings, and construction. The project is 100% state funded.

$ 6,590,000 total authorized project costs
$ 6,590,000 total estimated project costs
$ 332,000 funds previously allocated: $332,000 preliminary plans

$ 6,258,000 funds to be allocated: $289,000 working drawings, $5,969,000 construction
($5,328,000 contracts, $266,000 contingency, and $375,000 project
administration).
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CEQA

A Notice of Determination was filed with the State Clearinghouse on September 25, 2012, and the
30-day statutes of limitation period expired on October 25, 2012, without challenge.

Real Estate Due Diligence

Community college districts have full responsibility for clearing due diligence issues for general
obligation bond projects.

Project Schedule

Approve preliminary plans January 2013
Complete working drawings May 2013
Start of construction March 2014
Complete construction October 2014

Staff Recommendation: Approve preliminary plans.
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ACTION ITEMS

ACTION ITEM—1
HIGH SPEED RAIL AUTHORITY (2665)
INITIAL OPERATING SEGMENT, SECTION 1
MADERA AND FRESNO COUNTIES
356 parcels as listed in Attachment A

Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1)
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1)

Consider approving site selection of 356 assessors or railroad parcels in full and/or in part
and take all actions in furtherance thereof

ACTION ITEMS

STAFF ANALYSIS ITEM—1
High Speed Rail Authority
Initial Operating Segment, Section 1
Madera and Fresno Counties

Action Requested

If approved, the requested action would approve site selection of 356 assessors or railroad
parcels in full and/or in part and take all actions in furtherance thereof.

Scope Description

This project is within scope. The Initial Operating Segment, Section 1 (I0S-1) is expected to be
approximately 130 miles starting at about Madera (north of Fresno) and extending southward
almost to Bakersfield. This initial section includes the realignment of Highway 99 in Fresno,
construction of a bridge over the San Joaquin River, several grade separations, and two viaducts.
The 10S-1 is the first construction phase of the High Speed Rail System (HSRS). The HSRS
consists of Phase 1, which would provide 520 miles of the HSRS extending from San Francisco to
Los Angeles/Anaheim, and Phase 2, which would extend the system to Sacramento and

San Diego.

Funding and Cost Verification

This project is within cost. Chapter 152, Statutes of 2012, appropriated $5.850 billion
($2.606 billion High Speed Passenger Train Fund and $3.241 billion federal funds) for acquisition
of approximately 1,100 parcels and the construction of the 130-mile 10S-1.
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Background

The requested action would approve site selection, which would authorize the High Speed Rail
Authority (Authority) to begin negotiations with land owners to acquire 356 parcels that would
provide a corridor extending approximately 24 miles from Avenue 17 east of the City of Madera to
Santa Clara Street in the City of Fresno. The specific sites are listed in Attachment A. These
parcels must be acquired in order to commence construction of the I0S-1. Because of the
geographical size of the HSRS, the environmental work for the HSRS was divided into ten
geographical segments, one of which is Merced to Fresno. The 130 miles of the I0S-1 is broken
into four construction packages, with the first construction package further divided into components
A, B and C. The first two components, A and B, of Construction Package 1 lie fully within the
Merced to Fresno segment. Thus, the 356 parcels that are the subject of this site selection
request are those properties that lie both within the Merced to Fresno segment and within the
I0S-1.

Site selection for a transportation corridor, highway or rail alignment differs from traditional single-
parcel Board requests. Parcels required for highway and rail alignments involve several miles
comprising a longitudinal corridor, rather than a single, specific parcel where other location options
may be considered. Because of the type of infrastructure for this project it is not possible to simply
reject a parcel and move to the right or left. For instance, a high-speed train travelling at 200+ miles
per hour requires 4 to 5 miles to perform a 90-degree turn. The alignment, as determined through
the environmental processes, determines the sites that must be acquired.

In order to choose the HSRS preferred alignment and identify the parcels to be acquired, the
Authority, in accordance with CEQA and the National Environmental Protection Act (NEPA), has
completed and certified both a Program level and Project level Environmental Impact
Report/Environmental Impact Statement (EIR/EIS). For the Merced to Fresno segment that is the
subject of this site selection, a CEQA Notice of Determination was filed with the State
Clearinghouse on May 3, 2012, and the 30-day statutes of limitations period expired on June 2,
2012. For NEPA, the Federal Railroad Administration released a Record of Decision on
September 29, 2012.

Other

e Prior to the expiration of the statutes of limitations period for CEQA, three lawsuits were
filed to challenge the Authority’s decision to certify the Merced-Fresno EIR. These lawsuits
were consolidated into one action for a trial on the merits. This trial is set for April 19, 2013,
with the Sacramento Superior Court having 90 days thereafter to render a decision. On
November 16, 2012 the Court denied a request from the petitioners for a preliminary
injunction that would have halted the project until a final decision was made. The Court
found that both the relative balance of harms and the likelihood of success on the merits
favored the Authority.

¢ The Board can authorize site selection while there is outstanding CEQA litigation. Further,
delaying this site selection until a court decision is rendered in the Summer of 2013 could
delay construction of the project, as the Authority is expecting to receive bids for
Construction Package 1, Components A and B on January 18, 2013, with the award five
months later. An inability to initiate the acquisition process could delay the start of
construction as much work and negotiations with property owners remain before parcels
can be acquired. The Authority estimates the cost of delay for Construction Package 1 at
approximately $1 million per month.
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o Upon approval of site selection, the Authority anticipates that certain non-complicated
parcels will be acquired in the next few months. For those property owners opposed to
selling their property interests to the state, the state would need to consider filing eminent
domain proceedings. Such proceedings will add a number of months to the acquisition
process, by which time the Court's CEQA decision will have been rendered. If the Court
concludes that the Authority did not comply with CEQA and that property acquisition should
stop while the CEQA matter is corrected, the Court can issue an order halting further
property acquisitions.

o Consistent with corridor based projects, minimal real estate due diligence has occurred to
date as the alignment determines which properties must be acquired and any abatement or
title issues will be resolved as acquired or shortly after acquisition. Over the next six
months, the Authority will be conducting additional hazardous materials, archaeological,
and biological mitigation surveys and testing to determine if a specific parcel is
contaminated or subject to environmentally protected resources.

¢ On November 6, 2012, the Board adopted a resolution delegating to staff the authority to
approve each acquisition transaction that meets specified criteria.

Staff Recommendation: Approve site selection of 356 assessors or railroad parcels in
full and/or in part and take all actions in furtherance thereof.
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OTHER BUSINESS

There are no Other Business items.
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REPORTABLES

To be presented at the meeting.
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